
Runway-Taxiway Construction Checklist 

Review best practices/lessons learned 
lntegrc!t_e Technical O~rcitions to ensure co_QJJeration I 
Review airport Master Plan (long-range) with airport authority 

Notify the Airport Construction Advisory Council via email to the following 
address: 9-AJA-ConstructionCouncil@faa.gov 
Coordinate with sponsor to effect closure coincidental to publication/charting 
date 
Conduct and complete SMS activities (SRMD,___§_B_MDM, etc.) 
Model the construction in the simulator 
Advise/coordinate project with regional Runway Safety Office 

- accomplish local-reaional RSAT focused on construction impact 
Tailor communication strategy to this project 
Coordinate with Traffic Management - develop impact statement 
Confirm effect to instrument procedures, critical areas, protected surfaces; 
check with AFS 
Review necessary LOA changes related to local operators 
Evaluate whether construction may generate need for new/different runway 
hot spot(s) 
Review ARFF routes/staging and suspicious materials holding areas with 
airport authority 
Confirm location of RSA(s) for each proposed and existing runway affected 

Determine extent of surface surveillance (ASDE-X and/or AMASS) map 
charimis needed and c:oordinate as necessary 
Determine whether video map set change is needed and coordinate as 
necessary 
Review Construction Safety Phasing Plan (CSPP) with Airport District Office 
(ADO) 

Review movement area visibility chanaes caused by construction 
Coordinate and draft amended Movement Area LOA as necessary 
Review runway/taxiway marking/signage changes with airport authority 

- Get Runway Safety_ involved 
Consider ceiling and visibility (if any) requirements for any shortened runway 

Review planned nighttime lighting to ensure tower & pilot vision is not 
obstructed 
Review LAHSO changes that are necessary 

Review ADW and CADA changes that are necessary 

Initiate request with AJV to amend airport diagram 
Create, approve, and publish changes to local procedures 
Notify carriers/operators of any changes in instrument procedures & planned 
impacts 
Conduct initial briefing to operational personnel to raise their situational 
1awareness 
'._'{(~L"~::·::1>·~?-·~:.:~ ~~;...:,;;;~;;~;:;::.:;;;~~:.::;:? 
Confirm airport diagram change publication 

- JeppeseD_(e,specii'llly}; Garmin, LIDO, Maptech, too 
Contact AIM (AJR-3) to coordinate digital Construction Notice, (diagram 
showing closures); on a trial basis (largely determined by availability of GIS 
data); diagrams are not associated with formal AIM (AJR-3) (Aeronav) 
!publication c:y_cle 
Confirm points-of-contact for tactical construction/crane operations 
Conduct facility controller awareness campaign 

X 
X 

X 

X 

X 
X 

X 

X 
X 

X 

X 

X 

X 

X 

X 

X 

X 

X 
X 

X 

X 

X 

X 

X 
X 
X 

X 

X 

X 

X 

X 

X 

X 

Review specific imminent phases (revisit as 
funding changes); request daily updates be 
!posted on ajmQct_a.tJthQrity_w~e 

Review construction safety plans submitted to 
ADO and comment on vehicle routes to/from 
movement areas; insist on use of access 
roads to runway ends if construction affects 
intersecting runways 

AFS and carriers must be consulted 

Coordinate changes with airport authority; may 
require mar_lsi_rias, signage, and liahtina 
If arrival tools are to be used, make sure 
automation and radar maps are updated 

Posters, FLM crew briefings, etc. initiated NLT 
2 weeks before closure 
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Cont'd 
Conduct pilot awareness campaign; (i.e., INFo message, FAAST message) 

X 

Schedule an RSAT at a minimum (Summit for 
Core-30 airports) approximately 30 days before 
closure; Letter to Airmen developed and 
posted 

Develop cheat-sheets for tower-cab that includes Closed Areas and Vehicle 
Flows 
Complete simulator and classroom trainin 
Brief controllers/operational personnel (first briefin 

X 

X 

Check ATIS content on TDLS X 

X 

Verify NOTAMs in place; review for accurac X 
Implement changes to surface surveillance (ASDE-X and/or AMASS) maps X 

Report out to the District Manager, Service Area Director, Runway 
Construction AdviSON Committee 
Conduct surveys targeted at reviewing construction activities and mitigations Adverse trends and/or unsafe findings areX 
to determine effectiveness of new procedures rep_orted to the ACAC 

Runway-Taxiway Construction Checklist 
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Runway-Taxiway Construction Checklist 

Integrate Technical Operations to ensure cooperation X 
Review airport Master Plan (long-range) with airport authority Review specific imminent phases (revisit as 

X funding changes); request daily updates be 
iQQ?_ted on airport_g_uthority webpaqe 

Notify the Airport Construction Advisory Council via email to the following 
address: 9-AJA-ConstructionCouncil@faa.gov 
Coordinate with sponsor to effect closure coincidental to publication/charting 
date 
Conduct and complete SMS activities (SRMD, SRMDM, etc.) 
Model the construction in the simulator 
Advise/coordinate project with regional Runway Safety Office X 

- accomplish loccll~regional RSAT focused on construction impact 
Tailor communication strategy to this prQiect x 
Coordinate with Traffic Manaqement - develo_Q_irm)_act statement R 
Confirm effect to instrument procedures, critical areas, protected surfaces; X 
check with AFS 
Review necessary LOA changes related to local operators ! 
Evaluate whether construction may generate need for new/different runway X
hot spot(s) 

Review ARFF routes/staging and suspicious materials holding areas with 
 X
airpprt authority_ 

Confirm location of RSA(s) for each proposed and existing runway affected 
 X 

Determine extent of surface surveillance (ASDE-X and/or AMASS) map X 
changes needed and coordinate as necessary -
Determine whether video map set change is needed and coordinate as X 
necessarv 
Review Construction Safety Phasing Plan (CSPP) with Airport District Office Review construction safety plans submitted to 
(ADO) ADO and comment on vehicle routes to/from 

X movement areas; insist on use of access 
roads to runway ends if construction affects 
intersecting runways 

Review movement area visibility change_s_c:;aused by construction X 
Coordinate and draft amended Movement Area LOA as necessary R 
Review runway/taxiway marking/signage changes with airport authority X 

- Get Runway Safety involved 
Consider ceiling and visibility (if any) requirements for any shortened runway AFS and carriers must be consultedX 

-
Review planned nighttime lighting to ensure tower & pilot vision is not X
obstructed 
Review LAHSO changes that are necessary Coordinate changes with airport authority; mayX 

require markings, signage, and ligbting-
Review ADW and CRDA changes that are necessary If arrival tools are to be used, make sure 

X automation and radar maps are updated 
Initiate re~st with AJV to amend airport diagram x 
Create'---aJ)l)rove, and publish changes to local procedures R 
Notify carriers/operators of any changes in instrument procedures & planned X
impacts 
Conduct initial briefing to operational personnel to raise their situational 
awareness 
Coordinate with Tech Ops to explore feasibility of installation of REI L's at 
relocated threshold it runway_used tor arrivals 
Coordinate with Tech Ops to explore feasibility of PAPI/VASI installation at Double-width chevrons used in some locations 
relocated threshold if runway used tor arrivals X resulted in improved visibility of markings from 

IPilot's_perspective_ 
Coordinate with the airport operator to ensure that any permanent obstacles LOG antennae have been installed at locations 
installed in the closed section of the runway are appropriately lighted/painted. and were protected with a blast fence. 

Paint/lig__l]§_help pilots see the_m. 

Coordinate with airport operator to explore feasibility of enhanced chevrons 
 ~ 
lf_sizel 

Page3 Rev. F - May 26, 2011 

mailto:9-AJA-ConstructionCouncil@faa.gov


Runway-Taxiway Construction Checklist 

Cont'd 

Coordinate with airport operator to explore feasibility of use of green paint to 
clarify distinction between usable and unusable surfaces 
Coordinate with airport operator to ensure that distance remaining signs match 
the _(temporary) actual runway length 
Coordinate with airport operator to explore feasibility of installing TORA 
sionaoe at deoarture ooints 

Confirm airport diagram change publication 
- Jeppesen (especially); Garmin, LIDO, Maptech, too 

Contact AIM (AJR-3) to coordinate digital Construction Notice, (diagram 
showing closures); on a trial basis (largely determined by availability of GIS 
data); diagrams are not associated with formal AIM (AJR-3) (Aeronav) 
!Publication cycle 
Confirm points-of-contact for tactical construction/crane operations 
Conduct facility controller awareness campaign 

Conduct pilot awareness campaign; (i.e., INFo message, FAAST message) 

Develop cheat-sheets for tower-cab that includes Closed Areas and Vehicle 
Flows 
Complete simulator and classroom training 
Brief controllers and o erational ersonnel first briefin 
Within2 Weeks ot-iBroiecfStart< 
Brief FLM's/OM's/CIC's on ATIS review requirements refresher prior to closure 

Re-brief controllers/operational personnel I 
Stage project knowledgeable staff personnel in operating quarters (day and 
night shifts) 
ATIS software checked to ensure information is broadcast digitally through 
ARING 

ATIS to include the word "Warning," "shortened," and "feet available" when 
describing runway closure 

Check ATIS content on TDLS 
Verify NOTAMs in place; review for accuracy 
Implement policy of including "shortened" when clearing users to restricted 
!(reduced lenqth) runways 

Do not use the term "full length" when the runway length available for 
departure has been temporarily shortened 
Implement changes to surface surveillance (ASDE-X and/or AMASS) maps 

Implement rewritten Movement Area LOA 
Make necessary changes to IDS-4 
Ensure new distance remaining signs have been installed on runway 
Update all Orders,_Notices, LOA's, binders as needed 
JUST SAY "NO" - no last minute changes 

X 

X 
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P~t~i 

TORA= Take-off Run Available 

~,,~~nr~:~i~~~g~-~~.,,~~9;il NQt!~ 

Posters, FLM crew briefings, etc. initiated NLT 
2 weeks before closure 
Schedule an RSAT at a minimum (Summit for 
Core-30 airports) approximately 30 days before 
closure; Letter to Airmen developed and 
OOfil_eQ 

Plans & Procedures personnel or facility 
!project focal as applicable 
This item is required only if facility has users 
that employ ACARs as a means of obtaining 
the ATIS 
Phraseology: "Warning, runway __ has 
been shortened, __ (length) feet 
avi:Jilable." 

Phraseology: Runway_ shortened, cleared 
for takeoff. " 
Phraseology: Runway_ shortened, cleared 
to/and." 

Re-check all websites: (Runway Safety, airport authority, etc.) 
- ensure they stay current 

Recheck NOTAMs and ATIS constantly; review for accuracy 

1 
x 

X 
Advise airport authority of any NOTAM 
discrepancies; have separate person review 
ATIS recordin_g_s 
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Runway-Taxiway Construction Checklist 

Cont'd 

Report out to the District Manager, Service Area Director, Runway 
Construction Advisory Committee 
Conduct surveys targeted at reviewing construction activities and mitigations 
to determine effectiveness olflE)W procedures 

X 
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Runway-Taxiway Construction Checklist 

Integrate Technical Operations to ensure cooperation 
Review airport Master Plan (long-range) with airport authority 

Notify the Airport Construction Advisory Council via email to the following 
addce_ss: 9-AJA-Construct_ionCouncil~faa.gov 
Coordinate with sponsor to effect closure coincidental to publication/charting 
date 
Conduct and complete Slv1S activities (SRMD, ~RMDM, etc. 
Model the construction in the simulator 
Advise/coordinate project with regional Runway Safety Office 

- accomplish local-reqional RSAT focused on construction impact 
Tailor communication strategy to this project 
Coordinate with Traffic Management - develop impact statement 
Confirm effect to instrument procedures, critical areas, protected surfaces; 
check with AFS 
Review necessary LOA changes related to local operators 
Evaluate whether construction may generate need for new/different runway 
hot~ 
Review ARFF routes/staging and suspicious materials holding areas with 
airport authority 
Confirm location of RSA(s) for each proposed and existing runway affected 

Determine extent of surface surveillance (ASDE-X and/or AMASS) map 
cha~_needed and coordinat<) as necess_iiry 
Determine whether video map set change is needed and coordinate as 
necessary 
Review Construction Safety Phasing Plan (CSPP) with Airport District Office 
(ADO) 

Review movement area visibility__c;hanges cal!§ed b',I_ construction 
Coordinate and draft amended Movement Area LOA as necessary 
Review runway/taxiway marking/signage changes with airport authority 

- Get Runway Safety involved 
Review planned nighttime lighting to ensure tower & pilot vision is not 
obstructed 
Initiate request with AJV to amend ail])_ort diaqram 
Create,__approve__, and publish chanqes to local procedures 
Notify carriers/operators of any changes in instrument procedures & planned 
impacts 
Conduct initial briefing to operational personnel to raise their situational 

Confirm airport diagram change publication 
- Jeppesen (especially); Garmin, LIDO, Maptech, too 

Contact AIM (AJR-3) to coordinate digital Construction Notice, (diagram 
showing closures); on a trial basis (largely determined by availability of GIS 
data); diagrams are not associated with formal AIM (AJR-3) (Aeronav) 
IPublication cycle 
Confirm points-of-contact for tactical construction/crane operations 
Conduct facility controller awareness campaign 

Conduct pilot awareness campaign; (i.e., INFo message, FAAST message) 

Develop cheat-sheets for tower-cab that includes Closed Areas and Vehicle 
Flows 
Complete simulator and classroom trainir}Q 
Brief controllers/operational personnel (first briefinq) 
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Review specific imminent phases (revisit as 
funding changes); request daily updates be 
IPosteJJ on airport authority webpaqe 

Review construction safety plans submitted to 
ADO and comment on vehicle routes to/from 
movement areas; insist on use of access 
roads to runway ends if construction affects 
intersecting runways 

I 

X 

Posters, FLM crew briefings, etc. initiated NL T 
2 wee1s before closure 
Schedule RSAT at minimum (Summit for Core-

X 30 airports) approx. 30 days before closure; 
Letter to Airmen d_?yelQQed &_QQsted 

X 
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Runway-Taxiway Construction Checklist 

Stage project knowledgeable staff personnel in operating quarters on day of 
closure day and niqht shifts 
ATIS software checked to ensure information is broadcast digitally through 
ARING 

Check ATIS content on TDLS 
NOTAMs in place and reviewed for accurac 
Implement changes to surface surveillance (ASDE-X and/or AMASS) maps 

Report out to the District Manager, Service Area Director, Runway 
Co!1fill'_\JCtion Advisorv Committee 

X 

X 
X 

X 

Conduct surveys targeted at reviewing construction activities and mitigations X 
to d~Imine effectiveness of new procedures 
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Runway-Taxiway Construction Checklist 
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Review best oractices/lessons learned X 
lnteorate Technical Operations to ensure cooperation X 
Coordinate with sponsor to effect opening coincidental to publication/charting 
date 

X 

Conduct and complete SMS activities (SRMD. SRMDM, etc.) X 
Model the openina in the simulator X 
Advise/coordinate project with regional Runway Safety Office X 

- accomplish local-recional RSAT focused on construction impact 
Tailor communication strategy to this project X 
Coordinate with Traffic Manaaement - develop efficiency statement X 
Confirm effect to instrument procedures, critical areas, protected surfaces; X
check with AFS 
Review necessarv LOA chances related to local ooerators X 
Evaluate whether opening may generate need for new/different runway hot X
soot/s\ 
Review ARFF routes/staging and suspicious materials holding areas with X
airoort authoritv 
Confirm location of RSA(s) for each proposed and existing runway affected X 

Determine extent of surface surveillance (ASDE-X and/or AMASS) map X
chanoes needed and coordinate as necessarv 
Determine whether video map set change is needed and coordinate as X 
necessarv 
Coordinate and draft amended Movement Area LOA as necessary X 
Review runway/taxiway marking/signage changes with airport authority X 

- Get Runwav Safetv involved 
Review LAHSO changes that are necessary X Coordinate changes with airport authority; may 

require markinas sianaae and liahtina 
Review ADW and CRDA changes that are necessary If arrival tools are to be used, make sure 

X automation and radar maps are updated 
Initiate reauest with AJV to amend airport diaqram X 
Create, aoorove, and Publish chances to local orocedures X 
Notify carriers/operators of any changes in instrument procedures & planned X
impacts 
Coordinate with airport operator to ensure that distance remaining signs match X
the itemoorarv\ actual runwav lenath 
Conduct initial briefing to operational personnel to raise their situational X
:aw:are>nP<::<:: 

';:: ..: ;. ~•·:::. '. > . • : ,,, r.:· ; . t .. " '·.1.} ::'. ; ..:. ···: .·: :; ; /');}:~ .... ( ... • 
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Confirm airport diagram change publication New diagram changes can require more than 
- Jeppes~n (especially); Garmin, LIDO, Maptech, too X 60-days if survey information is not available; 

communicate to AJV office early to avoid 
chartinc issues 

Contact AIM (AJR-3) to coordinate digital Construction Notice, (diagram 
showing closures); on a trial basis (largely determined by availability of GIS X
data); diagrams are not associated with formal AIM (AJR-3) (Aeronav) 
publication cvcle 
Confirm points-of-contact for tactical construction/crane operations X 
Conduct facility controller awareness campaign X Posters, FLM crew briefings, etc. initiated NLT 

2 weeks before closure 
Conduct pilot awareness campaign; (i.e., INFo message, FAAST message) Schedule an RSAT at a minimum (Summit for 

X Core-30 airports) approximately 30 days before 
opening; Letter to Airmen developed and 

IDOSted 
Develop cheat-sheets for tower-cab that includes Closed Areas and Vehicle X
Flows 
Complete simulator and classroom trainina X 
Brief controllers/operational personnel first briefinal X 
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Runway-Taxiway Construction Checklist 

Cont'd 
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Brief FLM's/OM's/CIC's on ATIS review requirements refresher prior to X
openina 
j.. .:;;L:} C. ·.a:. > ...: < ; < •::\>, ,i <i . ····· ii.;:,; :0;;_ 
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Re-brief controllers/operational Personnel X 
Stage project knowledgeable staff personnel in operating quarters on day of X Plans & Procedures personnel or facility 
oPenina dav and niaht shifts) oroiect focal as aoolicable 
ATIS software checked to ensure information is broadcast digitally through This item is required only if facility has users 
ARING X that employ ACARs as a means of obtaining 

the ATIS 
Check ATIS content on TDLS X 
NOTAMs in place and reviewed for accuracy X 
Implement changes to surface surveillance (ASDE-X and/or AMASS) maps X 

Implement Movement Area LOA X 
Make necessarv chanaes to IDS-4 X 
Update all Orders, Notices, LOA's, binders as needed X 
JUST SAY "NO" - no last minute changes X 

:­ - ··.. · ..·· ·. C .> c]</·.....•• 'C.;/)//.i'.·t<•' .•\-····· ,;->-' ,, ... ::; ...,':-/·': ,._,·.. :,:_..<\-.:·:, ,.:-:-<-:-' .) ·.:·.. /).{ .....•. .. ) .. ,/:\ •· :>• .\ ·..( ;.\······· ···i::. >f C: ..... if •.. ..) '' > .·... > ;/ ;·•\>···· ··········• ;';· . t:., •/r. > .i ,-;.: >.C 
Re-check all websites: (Runway Safety, airport authority, etc.) X 

- ensure thev stav current 
Recheck NOTAMs and ATIS constantly; review for accuracy Advise airport authority of any NOTAM 

X discrepancies; have separate person review 
ATIS ri>rmrlinn<: 

- .. - . ;,>/( ; . •,>< ··•·. <--: .. ':''. :;; :·,,::·::, :<·<· e;·; ' > .• > ; .... 
1• .·.. .... ......... :.';.·::,::; -·:;.:·"' -·­ •,--. 

... ; .;• .. ,: r·., ·•··••••< ./J/<>,.··········· ·····>" \t , .••.':). ···: .. , >i: ..•.. <.l••t'····•r,­ ..,·..... ,..•.·.•···; / ... ...•··•·)/ '. ·..·•'. ') ,, .••..• \., \ ..• /···· / .... \·};·····/···· ?_,. 
Report out to the District Manager, Service Area Director, Runway X
Construction Advisorv Committee 
Conduct surveys targeted at reviewing construction activities and mitigations X Adverse trends and/or unsafe findings are 
to determine effectiveness of new orocedures reoorted to the ACAC 
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Runway-Taxiway Construction Checklist 
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d/ ::•·.[ "•::.: ..•.,:· :.. [·,;:))> ,··· 
Review best Practices/lessons learned J 

lntearate Technical Operations to ensure cooperation JI. 

Review airport Master Plan (long-range) with airport authority Review specific imminent phases (revisit as 
X funding changes); request daily updates be 

roosted on airoort authoritv weboaoe 
Notify the Airport Construction Advisory Council via email to the following 
address: 9-AJA-ConstructionCouncil@faa.aov X 
Coordinate with sponsor to determine timing of opening to publication/charting 

Xdate 
Conduct and complete SMS activities (SRMD, SRMDM. etc.) JI. 

ueve1op p,ans ror moae11ng me new runway opera11ons 1n tne s1mu1ator JI. 

Advise/coordinate project with regional Runway Safety Office 
- accomplish local-reaional RSAT focused on construction imoact X 

Tailor communication strategy to this project X 
Coordinate with Traffic Management - develop impact statement X 

Confirm effect to instrument procedures, critical areas, protected surfaces; 
Xcheck with AFS 

Review necessarv LOA chanaes related to local operators JI. 

Determine extent of changes needed for all Orders. Notices, LOA's, binders 
X 

Evaluate whether construction may generate need for new/different runway 
Xhot spot(s\ 

Review ARFF routes/staging and suspicious materials holding areas with 
airport authoritv X 
Confirm location of RSA(s) for each proposed and existing runway affected 

X 
Determine extent of surface surveillance (ASDE-X and/or AMASS) map 

Xchanaes needed and coordinate as necessarv 
Determine timing of video mapset change and coordinate as necessary X 
Review Construction Safety Phasing Plan (CSPP) with Airport District Office Review construction safety plans submitted to 
(ADO) ADO and comment on vehicle routes to/from 

X movement areas; insist on use of access 
roads to runway ends if construction affects 
intersectino runwavs 

Review movement area visibilitv chanaes caused bv construction X 
Coordinate and draft amended Movement Area LOA as necessarv JI. 

Review runway/taxiway marking/signage changes with airport authority 
X- Get Runwav Safetv involved 

Review planned nighttime lighting to ensure tower & pilot vision is not 
Xobstructed 

Review LAHSO changes that are necessary 
X 

Coordinate changes with airport authority; may 
reouire markinos sionaoe and liahtina 

Review ADW and CADA changes that are necessary If arrival tools are to be used, make sure 
X automation and radar maos are undated 

Initiate request with AJV to amend airport diaoram ]\. 

Create, aPProve. and oublish chanaes to local orocedures X 
Notify carriers/operators of any changes in instrument procedures & planned 

Ximoacts 
Conduct initial briefing to operational personnel to raise their situational 

Xawareness 
1An11c1pate runway/taxiway name cnanges see t:les1 r-ract1ces JI. 

Confirm points-of-contact for tactical construction/crane operations ]\. 

Brief controllers/operational personnel (first briefino on soecific oroiect\ J\. 
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Runway-Taxiway Construction Checklist 

Cont'd 

Confirm airport diagram change publication 
- Jeppesen (especially); Garmin, LIDO, Maptech, too 

Contact AIM (AJR-3) to coordinate digital Construction Notice, (diagram 
showing closures); on a trial basis (largely determined by availability of GIS 
data); diagrams are not associated with formal AIM (AJR-3) (Aeronav) 
loublication cycle 
Confirm points-of-contact for tactical construction/crane operations 
Conduct facility controller awareness campaign 

Conduct pilot awareness campaign; (i.e., INFo message, FAAST message) 

Develop cheat-sheets for tower-cab that includes Closed Areas and Vehicle 
Flows 

X 

X 

X 

X 

X 

Complete simulator and classroom training_ x 

StaQEl_Ql"Qject knowled_g5lable staff personnel in operating gtgrlfils_(c:l§y_ and l X 
ATIS software checked to ensure information is broadcast digitally thrOL1g_h I X 
Check A TIS content on TDLS I X 
Verify NOTAMs in place; review for accuracy I x 
Implement changes to surface surveillance (ASDE-X and/or AMASS) maps X 
Implement Movement Area LOA X 
Make necessary chang_es to IDS-4 I x 
Update all Orders, Notices, LOA's, binders as needed I X 
JUST SAY "NO" - no last minute chanoes I x 

Re-check all websites: (Runway 
- ensure they stay current 

Recheck NOTAMs and ATIS constantly; review for accuracy 

Construction Advisory Committee 

X 

X 

X 

~·· :ttf,s(loo~;t~d').lctu],\­ '"" 

X 

.. ,,:....:._..a; ..: .. fi." 

New diagram changes can require more than 
60-days if survey information is not available; 
communicate to AJV office early to avoid 
charting_jssues 

Posters, FLM crew briefings, etc. initiated NL T 
2 weeks before closure 
Schedule an RSAT at a minimum (Summit for 
Core-30 airports) approximately 30 days before 
closure; Letter to Airmen developed and 
loosted 
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